

Preparation timeline: 2010/2 & Summer 2010 & 2011/1

Calendar Weeks	Dates	University Weeks	Actions		
52	21-Dec-2009	Summer week 6	<p>This period is used for * Training and Workshops</p> <p>* Preparation of: - Programs of Study - Activity Templates To be completed before the end of Week 3</p> <p>(Access to the database expected by early February)</p> <p>Load Modules and Activity Templates from SAMS</p>		
1	28-Dec-2009	Vacation			
2	04-Jan-2010	Summer week 7			
3	11-Jan-2010	Summer week 8			
4	18-Jan-2010	Summer week 9			
5	25-Jan-2010	Summer week 10			
6	01-Feb-2010	Summer week 11			
7	08-Feb-2010	Summer week 12			
8	15-Feb-2010	Orientation Week			
9	22-Feb-2010	Week 1 (Semester 1)			
10	01-Mar-2010	Week 2			
11	08-Mar-2010	Week 3	POS, Activity Templates complete 12 March		
12	15-Mar-2010	Week 4	Pathways/Student Sets complete 19 March		
13	22-Mar-2010	Week 5	} Large Units due by Week 6		
14	29-Mar-2010	Week 6		Activities created and complete 2 April	
15	05-Apr-2010	Vacation			
16	12-Apr-2010	Week 7	Activities checked and finalised 16 April		
17	19-Apr-2010	Week 8	Draft Timetable by Thursday 23 April		
18	26-Apr-2010	Week 9			
19	03-May-2010	Week 10	Last week for Draft - changes due Friday 7 May		
20	10-May-2010	Week 11	Publish Sem 2 2010 Timetable 14 May		
21	17-May-2010	Week 12	} Draft reviewed by coordinators and timetablers in schools and faculties		
22	24-May-2010	Week 13			
23	31-May-2010	[Week 14]		<p>This period is used for * Training and Workshops</p> <p>* Preparation of: - Programs of Study - Activity Templates To be completed before the end of Week 3</p> <p>(Access to the database expected by early July)</p> <p>Load Modules and Activity Templates from SAMS</p>	
24	07-Jun-2010				Days in Lieu/Swot Vac
25	14-Jun-2010				Examination period
26	21-Jun-2010				Examination period/Va
27	28-Jun-2010		Vacation		
28	05-Jul-2010		Vacation		
29	12-Jul-2010	Week 0 (Semester 2)			
30	19-Jul-2010	Week 1			
31	26-Jul-2010	Week 2			
32	02-Aug-2010	Week 3	POS, Activity Templates complete 6 August		
33	09-Aug-2010	Week 4	Pathways/Student Sets complete 13 August		
34	16-Aug-2010	Week 5	Activities created and complete 20 August		
35	23-Aug-2010	Week 6	Activities checked and finalised 27 August		
36	30-Aug-2010	Week 7	} Large Units due by Week 6		
37	06-Sep-2010	Week 8		Draft Timetable by Friday 10 September	
38	13-Sep-2010	Week 9			
39	20-Sep-2010	Week 10	Last week for Draft - changes due Friday 24 September		
40	27-Sep-2010	Vacation			
41	04-Oct-2010	Week 11	Publish Semester 1 2011 Timetable & Summer Program Friday 8 October		
42	11-Oct-2010	Week 12			
43	18-Oct-2010	Week 13			
44	25-Oct-2010		Days in Lieu/Swot Vac		
45	01-Nov-2010		Examination period		
46	08-Nov-2010		Examination period		
47	15-Nov-2010	Summer Week 1			
48	22-Nov-2010	Summer Week 2			
49	29-Nov-2010	Summer Week 3			
50	06-Dec-2010	Summer Week 4			
51	13-Dec-2010	Summer Week 5			
52	20-Dec-2010	Summer week 6			
1	27-Dec-2010	Vacation			
2	03-Jan-2011	Summer week 7			