

Preparation timeline: 2008/2 & Summer 2008 & 2009/1					
Calendar Weeks	Dates	University Weeks	Actions		
52	24-Dec-2007	Vacation	<p>This period is used for</p> <ul style="list-style-type: none"> * Training and Workshops <p>* Preparation of:</p> <ul style="list-style-type: none"> - Programs of Study - Activity Templates <p>To be completed before the end of Week 3</p> <p>(Access to the database expected by early February)</p>		
1	31-Dec-2007	Summer week 6			
2	07-Jan-2008	Summer week 7			
3	14-Jan-2008	Summer week 8			
4	21-Jan-2008	Summer week 9			
5	28-Jan-2008	Summer week 10			
6	04-Feb-2008	Summer week 11			
7	11-Feb-2008	Summer week 12			
8	18-Feb-2008	Orientation Week			
9	25-Feb-2008	Week 1 (Semester 1)			
10	03-Mar-2008	Week 2			
11	10-Mar-2008	Week 3			POS, Activity Templates complete 14 March
12	17-Mar-2008	Week 4			Pathways/Student Sets complete 28 March
13	24-Mar-2008	Vacation	} Large Units due by Week 6		
14	31-Mar-2008	Week 5		Activities created and complete 11 April	
15	07-Apr-2008	Week 6	Activities checked and finalised 18 April		
16	14-Apr-2008	Week 7	Draft Timetable by Thursday 24 April		
17	21-Apr-2008	Week 8	} Draft reviewed by coordinators and timetablers in schools and faculties		
18	28-Apr-2008	Week 9			
19	05-May-2008	Week 10		Last week for Draft - changes due Friday 9 May	
20	12-May-2008	Week 11	Publish Sem 2 2008 Timetable 16 May		
21	19-May-2008	Week 12	<p>This period is used for</p> <ul style="list-style-type: none"> * Training and Workshops <p>* Preparation of:</p> <ul style="list-style-type: none"> - Programs of Study - Activity Templates <p>To be completed before the end of Week 3</p> <p>(Access to the database expected by early July)</p>		
22	26-May-2008	Week 13			
23	02-Jun-2008	[Week 14]		Days in Lieu/Swot Vac	
24	09-Jun-2008			Examination period	
25	16-Jun-2008			Examination period	
26	23-Jun-2008			Examination period/Va	
27	30-Jun-2008			Vacation	
28	07-Jul-2008			Vacation	
29	14-Jul-2008	Week 0 (Semester 2)			
30	21-Jul-2008	Week 1			
31	28-Jul-2008	Week 2	} Large Units due by Week 6		
32	04-Aug-2008	Week 3		POS, Activity Templates complete 8 August	
33	11-Aug-2008	Week 4		Pathways/Student Sets complete 15 August	
34	18-Aug-2008	Week 5		Activities created and complete 22 August	
35	25-Aug-2008	Week 6		Activities checked and finalised 29 August	
36	01-Sep-2008	Week 7		} Draft reviewed by coordinators and timetablers in schools and faculties	
37	08-Sep-2008	Week 8			Draft Timetable by Friday 12 September
38	15-Sep-2008	Week 9			
39	22-Sep-2008	Week 10	Last week for Draft - changes due Friday 26 September		
40	29-Sep-2008	Vacation	Publish Semester 1 2009 Timetable & Summer Program Friday 10 October		
41	06-Oct-2008	Week 11			
42	13-Oct-2008	Week 12			
43	20-Oct-2008	Week 13	} Draft reviewed by coordinators and timetablers in schools and faculties		
44	27-Oct-2008			Days in Lieu/Swot Vac	
45	03-Nov-2008		Examination period		
46	10-Nov-2008		Examination period		
47	17-Nov-2008	Summer Week 1			
48	24-Nov-2008	Summer Week 2			
49	01-Dec-2008	Summer Week 3			
50	08-Dec-2008	Summer Week 4			
51	15-Dec-2008	Summer Week 5			
52	22-Dec-2008	Summer Week 5			
1	29-Dec-2008	Vacation			
2	05-Jan-2009	Summer week 6			